
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/03/2014

Contract Location: Time Allowed:

SR 20 @US 411/SR 61 TO I-75/SR 401.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/19/2013

08/12/2013

09/03/2013

09/05/2013

11/11/2013

00/00/0000

00/00/0000

1000 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 36.10

361 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,415,122.44

$15,733,304.52

$15,734,171.99

9.65%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621350-      $17,415,122.45 $15,733,304.53 $15,734,172.00 9.65% $11,794.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/03/2014

Project Number: 621350-      SR 20 -  WIDENING AND RELOCATION

 

STP00-0012-01(071)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,344,760.36 $1,335,324.69 $9,435.67

Non-Participating $336,190.09 $333,831.17 $2,358.92

Total Earnings $1,680,950.45 $1,669,155.86 $11,794.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,680,950.45 $1,669,155.86 $11,794.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,680,950.45 $1,669,155.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $11,794.59

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/03/2014

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .344

 394199.820 .002

STP00-0012-01(071)

 

.346 $788.40 $136,393.14

0020 207-0203     FOUND BKFILL MATL, TP II CY  280.000 79.833

 49.400 8.785

 

 

88.618 $433.98 $4,377.73

0157 643-0010     FIELD FENCE WOVEN WIRE LF  1,780.000 2,443.870

 5.750 .000

 

 

2,443.870 $.00 $14,052.25

Category Amount: $1,222.38 $154,823.12

Category Number: 0020 DRAINAGE

0254 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1995.000 1.000

293+45.14

 

1.000 $1,995.00 $1,995.00

Category Amount: $1,995.00 $1,995.00

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  11.000 14.807

 200.000 .000

 

 

14.807 $.00 $2,961.40

0315 163-0240     MULCH TN  470.000 317.027

 165.000 29.770

 

 

346.797 $4,912.05 $57,221.51

0335 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,130.000 280.500

 2.500 244.125

 

 

524.625 $610.31 $1,311.56

0340 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  230.000 39.750

 115.000 24.750

 

 

64.500 $2,846.25 $7,417.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/03/2014

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0350 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,200.000 8,070.000

 0.200 619.000

 

 

8,689.000 $123.80 $1,737.80

0355 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,065.000 237.000

 0.200 24.000

 

 

261.000 $4.80 $52.20

0375 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  230.000 9.000

 10.000 8.000

 

 

17.000 $80.00 $170.00

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  34,400.000 37,176.000

 2.750 .000

 

 

37,176.000 $.00 $102,234.00

Category Amount: $8,577.21 $173,105.97

Project Total Amount: $11,794.59 $1,680,950.45


